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U S. EPA Regionl 2

To: J. Rotola, EPA = L. Diguardia, EPA
: ' T Gner 5202G M. Mears, 2PAD . . ..
M. Basile, 2CD-POB C. Clifford, 2ERRD- RAB

B. Carr, 20RC-NYCSFB  J. LaPadula, 2ERRD-NYRB
E. Moriarty, 20PM-GCMB  P. Zammit, 20IG |
ERD-Washington (E-Mail) A. English, NYSDEC

M. Doster, NYSDEC D. Szymanski, NYSDEC

D. Sutton, City of Buffalo  J. Golumbek, City of Buffal~
L. Schiavone, City of BuffaloC. O’Conner, NYSDOH

S. Soden, WRSIE - Weston Solutions

Subject: Kraus Enterprises - 20 Isabelle Street, Buffalo, NY. Site buildings in poor
conditions containing over 2,000 containers of various maintenance
chemicals. Site contained paints, solvents, 011 corrosive detergents, and
asbcstos from piping. :
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. BACKGROUND

SITE/SPILL NO.: 02WL

RESPONSE AUTHORITY: CERCLA/SARA
NPL STATUS: Non-NPL
RESPONSE TYPE: Emergency
CERCLIS ID: NY0000201939
REMOVAL START DATE: . June 10, 2005
COMPLETION DATE: December 7, 2006
INCIDENT CATEGORY: Removal Action

[li. ~RESPONSE INFORMATION

A. Situation

In December 2004, the New York State Department of Environmental Conservation (NYSDEC)

requested that EPA evaluate the Kraus Enterprise-Site-for a Superfund-removal-action—In-the— .

referral request, the NYSDEC informed EPA that the vacated Kraus Enterprise warehouse

contained an estimated 1,000 or more abandoned containers of paints, solvents, petroleum, and
unknown materials which were observed in varying sizes (pints, 1-5-30-55 gallon cans/drums)

and stages of deterioration. During the course of the EPA-funded removal action, the total

number of containers was found to be more than 5,000. In addition, the site contained over

10,000 linear fect of asbestos-wrapped piping. R A A
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The Site consists of a former industrial buildinig which was subdivided into approximately

50 tenant spaces and rented for storage and industrial use. The Site is owned by William P.
Kraus, Sr., d/b/a Kraus Enterprisé. Mr. Kraus filed personal bankruptcy in January 2004. The
warehouse operated until April 2004 when Mr. Kraus notified the approximately 21 tenants that
he was abandoning the property. Mr. Kraus also defaulted on his loan relating to the Site. In
July and August 2004, the City of Buffalo Housing Court ordered all remaining tenants of the
building to vacate the property due to the unsafe conditions in the building, which included a
partially collapsed roofs, holes in the exterior walls and broken windows. From August 2004 to
May 2005, former tenants vacated the property, and may have abandoned chemicals that
remained in their rented spaces.

EPA has previously performed a removal action within a portion of the Site. The Aryl Corp.
Superfund Site (Aryl Site) consists of a portion of the Site where Aryl Corp., a defunct former
Kraus Enterprise tenant, had abandoned numerous containers of hazardous substances. EPA
began its removal action at the Aryl Site in December 2003. -On December 14, 2004, EPA
accompanied the NYSDEC to the Aryl Site for the purpose of reviewing the removal action that
was conducted by EPA. At that time, in response to the deteriorating conditions of the
abandoned Kraus Enterprise property, a joint inspection of Kraus Enterprise was conducted,
resulting in the NYSDEC referral request.

The Site i1s located in a mixed commercial and residential area in the Riverside section of the-
City of Buffalo, Erie County, New York. Isabelle Street runs along the northwest edge of the -

Site and Crowley Avenue borders the southwest edge of the Site. Bordering the Site along the )1

eastern edge is a commercial rail-line. The Site is one block east/southeast of Ontario Ave., a
main commercial street within the Riverside section of Buffalo. Both Isabelle and Crowley
contain residential properties directly across from the Site. There are approximately 7,399
persons comprising 3,353 households within a 2 mile radius of the Site, and approximately

- 30% of those persons are aged 17 or younger, and approximately 14% are aged 60 and older.

The Site property is approximately 8 acres in size and the site building covers most of the
property. These interconnected buildings include former warehouse tenant spaces. These tenants
used portions of the building for various manufacturing operations and warehouse storage.

EPA prepared an Action Memorandum that was signed by EPA’s Emergency and Remedial
Response Division Director on May 23, 2005. This Action Memorandum authorized the cleanup
work to be implemented. On March 21, 2006, the Division Director authorized a Change in
Scope and Ceiling Increase Action Memorandum. The revised Action Memorandum was
necessary due to the amount of containers within the building and the amount of asbestos
abatement/stabilization required for the cleanup at the site.

B. Actions Taken

1. A recent fence inspection by EPA showed a hole in the fence in the front of the site
buildings along Crowley Street. The fence was repaired on December 4 by ERRS
fencing subcontractor. Follow-up inspection of fence showed repairs were satisfactorilly
completed and the removal action is now completed. '
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Q . The final three dfums of oil-contaminated solids were shipped off-site on September 28, .
2006. This shipment was the final waste shipment from the site. |

3. Site perimeter has been fenced and entry areas secured. OSC met with Buffalo Fire |
Department and gave a tour of the building to inspectors and chiefs. r

4, Site trailers were demobilized and site security was discontinued as of September 28,
2006.
5. Asbestos abatement and encaps'ulation has been completed in the site buildings. A total

of 6,800 linear feet of piping has been abated. The asbestos was contained within 1,252
bags and shipped off-site for disposal at Allied Waste, located in Niagara Falls, New
York. The asbestos that was not abated was encapsulated A total of 3,445 linear feet of
asbestos was encapsuiated-and left in place:

6. Drums of waste chemicals, laboratory chemicals, PCB light ballasts, PCB transformers
and fluorescent and metal halide lights have been shipped off-site. Waste dispostion table
in Section V of this POLREP provides a waste summary.

‘ 7. Two 15,000 gallon capacity USTs have béen found on-site and contents removed. One of ) ,
- the tanks contained water, the other contained an oil/water mixture. Due to'accessibility
g i o problems, the tanks were not rinsed and were covered, pending removal in the future. 5
A Removal of the tanks is inpractical due to the proximity to buildings and limited * 8 ‘
Q equipment access. '

8. Asbestos abatement monitoring by third party monitor has shown that during the entire
abatement actions, EPA was well within the asbestos abatement action level guidelines for
particulates and asbestos.

| Waste debris shipments were completed from within the site buildings. A total of 809
tons of debris was shipped to Allied Waste, located in Niagara Falls, New York.

10.  EPA has sent 104(¢) Request for Information Letters to former tenants and owners of the
' site buildings. This information gathering is necessary to determine if viable PRPs exist at
the site and to what extend liability would be assigned.
C. Future Actions

1. None. |

D——Key-Issues——None
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Total Cellmg ' Costs to Date - Amount Remammg
WRS $ 1,417,000 $ 1,400,000 $ 17,000
RST (Weston $ 60,000 $ 40,000 $ 20,000

Solutions)

EPA $ 100,000 $ 95000 $ 5000

LlT otals . - | 81,577,000 ' |‘$ 1,535,000 . |$ 42,000 [I

~ The costs above reflect the amounts obligated to the project at this time but do not reflect the

entire site ceiling amounts. If additional funding is necessary, the totals will be adjusted
accczrdingly’. .
The above accounting of expenditures is an estimate based on figures known to the OSC at the ~
time this report was written. The OSC does not necessarily receive specific figures on final <%
payments made to any contractor(s). Other financial data, which the OSC must rely upon, may
not be entirely up-to-date. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost
recovery.
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Waste type/location EPA Waste Quantity
i Codes Method
Bagged asbestos None 3 trucks - ‘Allied Waste Services, | Landfill
15 tons (approx | Niagara Falls, NY
h 60 cubic yards)
Site debris None 88 trucks - Allied Waste Services, | Landfill
h ' 809 tons Niagara Falls, NY
Wasfe Paint-related material - D001, D008, 9 cubic yard Chemtron Corp., Avon | Fuels Blending
D039 boxes of paint | Ohio and incineration
“ containers |
Bulked Waste Oil None 1,155 gallons Chemtron, Corp., Avon | Recycle
Ohio
l Drums of various chemical; D001, D002, 28 drums Chemtron Corp., Avon Treétﬁient;
e |l ' D039 containing Ohio solvent recovery,
rv \ 1,500 gallons fuels blending,
k ’ O incineration and
_‘ landfill
PCB Ballasts None 10 drums Chemtron Corp., Avon | Landfill-
containing ~ Ohio
_ 4,000 lbs _ |
‘ PCB electrical transformers None 7 units Chemtron Corp., Avon.. | Treatment,
-| Ohio “incineration and
recycle
l Fluorescent / Metal hallde light Universal 4 cubic yard .| Chemtron Corp., Avon | Recycle
bulbs Waste boxes Ohio
il Laboratory Chemicals packed D001,D002, 68 containers ~ | Chemtron Corp., Avon | Treatment, I
according to hazard class D006, D039 3,700 gallons Ohio stabilization,
7 landfill
_!
Tires None 14 tons ~ 1,000 | Modern Disposal, Recycle and/or
tires Model City, NY landfill
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